µC Software store 1

Project management 1.1
- Meetings with customer 1.1.1
- Demonstration for customer 1.1.2
- Risk management 1.1.3
- Status report 1.1.4

Planning 1.2
- Requirements specificaton 1.2.1
- Determine project team 1.2.2
- Supervisor meeting 1.2.3
- Plan and use cases 1.2.4
- Research 1.2.5

Execution 1.3
- Project kickoff meeting 1.3.1
- Verify & validate user requirements 1.3.2
- Design GUI 1.3.3
- Create GUI 1.3.4
- Produce software 1.3.5
- Bluetooth® implementation 1.3.6
- Documentation 1.3.7

Testing 1.4
- Develop unit tests 1.4.1
- User testing 1.4.2
- Stress testing 1.4.3
- System testing 1.4.4

Closeout 1.5
- Creating final report 1.5.1
- Delivery to the customer 1.5.2