μC Software store
1

Project management
1.1

Planning
1.2

Execution
1.3

Testing
1.4

Closeout
1.5

Requirements specificaton
1.2.1

Determine project team
1.2.2

Supervisor meeting
1.2.3

Plan and use cases
1.2.4

Research
1.2.5

Project kickoff meeting
1.3.1

Verify & validate user requirements
1.3.2

Design GUI
1.3.3

Create GUI
1.3.4

Produce software
1.3.5

Bluetooth implementation
1.3.6

Documentation
1.3.7

Develop unit tests
1.4.1

User testing
1.4.2

Stress testing
1.4.3

System testing
1.4.4

Creating final report
1.5.1

Delivery to the customer
1.5.2